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CARL J. KUNASEK 
Chairman 

JIM IRVIN 
Commissioner 

WILLIAM A. MUNDELL 
. .  

APR 1 3 2000 
Commissioner 

7-0238 
IN THE MATTER OF U S WEST 1 
COMMUNICATIONS, INC. ’ S COMPLIANCE ) 
WITH tj 271 OF THE TELECOMMUNICATIONS ) 
ACT OF 1996. 1 

NOTICE OF FILING ERRATA 

The Arizona Corporation Commission Staff (“Staff ’), by its attorneys, hereby files 

the attached Errata pages to the Master Plan for Testing U S WEST’S Operations Support System 

in Arizona. The Errata pages are being filed to correct minor typographical errors, and do not in any 

way affect the substantive provisions of the Plan. 

Staff would request that parties substitute the attached pages for those currently 

contained in the Master Test Plan filed by Staff on April 7,2000. 

RESPECTFULLY SUBMITTED this 1 3TH day of April, 2000. 

Legal Division 
1200 West Washington Street 
Phoenix, Arizona 85007 
Telephone: (602) 542-6022 
Facsimile: (602) 542-4870 
e-mail: maureenscott@,cc.state.az.us 

Original and fifteen eyries of the 
foregoing filed this 13 day 
of April, 2000 with: 

Docket Control 
Arizona Corporation Commission 
1200 West Washington Street 
Phoenix, Arizona 85007 
H:\Docs\Z7lerr.doc 
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ACC 17 S WEST OSS TEST PLAN 

a. 

b. 

C. 

d. 

e. 

f. 

g. 

h. 

Any participant may initiate a request for a new Test Scenario during 
the test period. 

The initiator documents the request in a format to be provided by the 
Test Administrator, and submits it to the Test Administrator, with 
copies to all participants. 

The Test Administrator evaluates the request and recommends its 
inclusion or rejection to the TAG. 

The TAG attempts resolution by consensus. 

If resolved in this manner, the Test Administrator implements this 
resolution and notifies all participants. 

If not resolved, the TAG escalates the request to the ACC Staff for 
decision. 

The ACC Staff reaches a decision and notifies participants. 

New Scenarios introduced during the test period will be tested in a 
manner which will not extend the overall test timeline unless 
recommended by the TAG and approved by the ACC Staff. 

2.2.5 Section 271 Web-site 

A web-site will be established for the Arizona Section 271 test. The web- 
site shall be a repository for information related to the test and U S WEST’S 
Section 27 1 application. 

2.3 Document History 

The Master Test Plan is a map for how the Arizona OSS tests will be conducted. 
The MTP lists Test Scenario level detail and other high level requirements 
describing how tests will be conducted in Arizona. The 271 Test Standards 
document developed by the Test Administrator provides detailed Test Cases within 
the Scenarios, Scripts and other exact specifications as to how the Arizona tests will 
be conducted. 

Drafts of the MTP were circulated to interested parties and reviewed in workshops 
and TAG meetings hosted by the ACC. See Document Milestones, page I. Before 
and at the workshop, the ACC solicited comments and suggestions from interested 
parties regarding changes to the overall testing strategy and the test plan. Changes 
were made through workshops and TAG Meetings. 
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3.3 Overview of Test Types 

The testing will include five types of Test Scenarios. Each of the five test types 
of Test Scenarios outlined below, and the following document sections (4 - 8) 
provide further detail for each Test Scenario type. 

3.3.1 Functionality Test 

The purpose of the Functionality Test is to determine the extent to which 
U S WEST’s OSS provides operational functionality to CLECs. The test 
determines whether the OSS adequately performs the pre-ordering, 
ordering, provisioning, maintenance and repair, and billing functions 
using a set of predefined Test Scenarios. Testing will utilize U S 
WEST’s production OSS and processes including manual operations. 

The Functionality Test will focus on all OSS functions for resale, UNE- 
P, UNE-loop, UNE-loop with number portability, and number 
portability. Both business and residential orders will be tested, and the 
testing will encompass new, conversion ‘as is’, conversion ‘as specified’, 
partial migrations, change, disconnect, cancel, suspend, and restore 
activities. Test Cases developed for the Functionality Test will include 
end-to-end processing so that all functionality between pre-ordering and 
billing can be evaluated. 

3.3.2 Retail Parity Evaluation 

The Retail Parity Evaluation will compare the U S WEST graphical user 
interface provided to CLECs for processing pre-order inquiries, LSRs 
and repair requests to the U S WEST internal retail graphical user 
interface utilized by U S WEST service order representatives. 
Specifically, the purpose of this test is to determine whether a CLEC 
representative, using a U S WEST OSS interface, and provide a level of 
service and experience in substantially the same time and manner as the 
level of service and experience that a U S WEST representative can 
provide using a U S WEST standard interface. 

The Evaluation will analyze the Retail Parity Test case data with the 
primary purpose to determine if the U S WEST OSS accessed by the 
CLECs collects and provides the required information in substantially the 
same time and manner as the information submitted and received 
internally by U S WEST. The evaluation will also determine whether 
the information received by the CLEC Service Representative from the 
U S WEST OSS is comparable in quality and completeness to the 
information received internally by the U S WEST Service 
Representative. Additionally, the evaluation will determine if the data 
entry experience of a CLEC Service Order Entry Operator is comparable 
in quality and required level of effort to that experienced by the U S 
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ACC l J  S WEST OSS TEST PLAN 

WEST Service Order Entry Operator. Specifically, the level of pre- 
order to order integration in the retail and resale interfaces will be 
compared. 

An important element in determining whether the resale Service 
Representative’s experience is in parity with the retail Service 
Representative’s experience is the degree to which correctly entered 
CLEC LSRs flow through the U S WEST OSS infrastructure in 
comparison to correctly entered U S WEST Service Orders. Flow 
through as addressed in the Retail Parity Evaluation is flow through of 
the LSR such that the order is accepted and presented to the backend 
systems. Flow through in the context of these Retail Parity Evaluations 
does not include testing of how well orders are provisioned or billed. 
Therefore, the Test Cases for retail parity will be cancelled before 
provisioning occurs. 

Quantitative pre-order metrics such as TN, feature validation, address 
validation, PIC/LPIC, due date, and facility availability query times will 
be measured and reported for all pre-order Test Cases and for the pre- 
order portions of all order Test Cases (for the Retail Parity Test). These 
metrics will be collected as detailed Test Cases and Scripts are executed 
by U S WEST Service Representatives for retail and Pseudo-CLEC 
Service Representatives for resale. 

3.3.3 Capacity Test 

The Capacity Test will validate that U S WEST’s OSS Systems and 
processes can handle loads equal to or greater than those projected by the 
various CLEC participants for estimated volumes projected one year 
from the date of the running of the Capacity Test. Additionally, 
Capacity Testing includes a review of procedures associated with 
computer system scalability and staff scalability, to determine, under 
stated assumptions, whether or not U S WEST appears capable of 
handling both projected and unexpected CLEC future demand. U S 
WEST’s ability to handle unexpected CLEC future demand will be 
evaluated as part of these scalability evaluations. The Capacity Test 
differs from the Functionality Test, in that it is constructed of a 
repeatable, controlled, usually simulated test load, focused on volumes 
rather than on functionality. Consequently, a restricted subset of 
functionality will be used as the input workload to drive the systems, and 
large volumes of pre-order and order transactions will be evaluated, 
based on forecasts one year from the running of the Capacity Tests. 

Prepared By Cap CeniiFii Telecninmuizicutions 
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Determine whether U S WEST will notify the CLEC or the Pseudo- 
CLEC of successful restoration of service after the service fault was 
identified and corrected. 

Determine if a participant CLEC or Pseudo-CLEC can initiate an 
Mechanized Loop Test (MLT) test for a reported trouble 

Scenarios verifying the MLT will be included in Test Cases for the 
Functionality Tests. The FT is also intended to address certain special subjects, 
including the 91 1/E911 and Directory Assistance databases. 

4.2 Functionality Test Scope 

The Functionality Test will include a defined number of inputs and a specific set 
of scenarios. Scenarios are specific types of orders and products to be included 
in the 271 tests. The definition of Scenarios is primarily the responsibility of 
the CLECs and U S WEST with final additions possibly suggested by the Test 
Administrator. 

Test Cases are different order types or product instances within a Scenario. 
Additionally, Test Case definitions include information on the inputs, purpose, 
expected results, measures, and failure criteria for the Test Case. The 
development of Test Cases is the responsibility of the Test Administrator. 

Test Scripts are detailed step by step instructions for each Test Case. 
development of Test Scripts are the responsibility of the Test Administrator. 

Iterations are additional instances of Test Scripts of a specific Test Case with 
minor data changes to increase the samples within a statistical cell to achieve the 
required sample size. The development of additional iterations to achieve a 
required sample size is the responsibility of the Test Administrator. 

The Test Cases will include appropriate Test Case instances and iterations 
covering the order types and product types detailed in Section 3 and in 
Appendix A'. The set of Scenarios will be enhanced with CLEC input through 
workshop and TAG participation. 

The Test Administrator will analyze these Scenarios, develop Test Cases, and 
determine the proper mix of orders and the number of iterations required for 
loading and for statistical validity. 

The 

Appendix A is a detailed listing of the Test Scenarios for the Functionality Test and the Retail Parity 
Evaluation. Scenarios 1 to 126 are the Scenarios for the Functionality Test, and Scenarios 127 to 165 are 
the Scenarios for the Retail Parity Test. The chart lists each Scenario by order type, and it also includes 
columns indicating the details of the Scenario (e.g. the features involved, listing information), and 
explanation of the directory listings for the Scenario, and an indication of whether or not a maintenance 
and repair test will be included in the Scenario. 
Prepared By Cap Gemirii Telecornmunications 
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The focus of the Retail Parity Evaluation is on the experience which the 
customer has while on the line with a CLEC representative, in comparison to 
the experience of a customer while on the line with a U S WEST representative. 
Because of this, once the order has been submitted, it is only necessary to run 
the Retail Parity Evaluation through the ordering processes or through 
submission of a trouble report. Consequently, the Retail Parity Evaluation 
activities will be cancelled in the Service Order Processor (SOP). 

The Retail Parity Evaluation will involve test comparisons between the IMA 
GUI and the retail systems utilized by U S WEST’S Service Order 
Representatives. 

5.3 Retail Parity Evaluation Coverage and Scenarios 

Section 2 of Appendix A details the proposed Test Scenarios for the Retail 
Parity Evaluation. These Scenarios will be used to create the detailed Test 
Cases and subsequent orders/LSRs. At a high level, the Scenarios cover pre- 
ordering and ordering processing. The following provides a high-level 
overview of the Retail Parity Evaluation scenarios : 

0 Resale New Connect compared to Retail New Connect 
0 Retail to Resale Conversion compared to Retail ‘Win Back’ 
0 Resale Change compared to Retail Change 
0 Resale Suspend and Restore compared to Retail Suspend and Restore 
0 Various Resale Maintenance and Repair Activities (Reporting, Start 

using, MLT) compared to the equivalent Retail Activities 

5.4 Retail Parity Evaluation Volumes 

The appropriate test volume will be established to ensure that the comparison 
process provides a reliable statistical sample of performance measurements 
when evaluating the processes and outputs. It is anticipated that the volume 
required for this effort will be a subset of the volumes required for the overall 
Functionality Test detailed in Section 4. However, the number of accounts, 
transactions, and test iterations must still be determined to ensure that the test 
volume is adequate. The Test Administrator will determine these volumes. 

5.5 Retail Parity Evaluation Data 

The goal of the Retail Parity Evaluation is to evaluate resale transactions against 
the equivalent retail transactions. Consequently, this effort should use test 
accounts, or Friendlies, where the basic account set-up and locations can be as 
similar as possible to provide the most accurate comparison. For example, to 
test that scheduling appointments for the dispatch of an installation technician 
occurs equally for retail and resale customers, it is most desirable to have these 
accounts serviced out of the same wire center, and as geographically close to 
one another as possible. 

Prepared By Cap Ceniini Telecornniutticatiotrs 
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5.7.1.2 Test Planning Entrance Criteria 

Identify test volumes, such as the exact number of Friendlies 
and test accounts and the total number of activities initiated by 
the Friendlies within the testing timeframe 

0 Identify test iterations to establish the appropriate number of 
tests and volumes to ensure statistical soundness 

0 Identify test execution interval (number of days) to cover 
multiple billing periods and other constraints such as 
installation intervals 

0 Identify test participants and the associated roles of each 
0 Identify the Friendlies mix and locations 
0 Define the overall testing environment 
0 The statistical methodology has been established 

5.7.1.3 Test Planning Exit Criteria 

0 

0 

0 

0 

Baselined test plan for each participant 
Baselined Test Scripts are complete 
Test specifications from the Pseudo-CLEC participants 
Defined schedule, including critical path items 

5.7.2 Test Preparation 

This section documents the activities, entrance criteria, and exit criteria 
required for the Retail Parity Test Preparation Phase. 

5.7.2.1 Test Preparation Phase Activities 

Develop detailed test monitoring plans 
Develop detailed project plans 
Define OSS environment requirements 
Finalize the Test Scenarios and analyze the test coverage 
Finalize the Test Scripts 
Establish segregated operating terminals at U S WEST 
Identify and assigning the Friendlies 
Create the Friendlies test packages 

5.7.2.2 Test Preparation Entrance Criteria 

0 Test Standards written, reviewed and commented on by TAG 
0 Scope of the tests finalized and approved by the TAG 
0 Determine available Friendlies 
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MTP 4.0 33 04/06/00 



5.7.2.3 Test Preparation Exit Criteria 

0 Test plan activities section complete 
0 Test Scripts reviewed by Test Administrator 

5.7.3 Test Execution 

This section documents the activities, entrance criteria, and exit criteria 
required for the Retail Parity Test Execution Phase. 

5.7.3.1 Test Execution Activities 

Pseudo-CLEC and U S WEST 

0 Execute the Test Cases according to the scripted Test Cases 
per the instructions of the monitoring Test Administrator 
representative. 
Document test results, issues, resolution, and status 

Test Administrator 

0 

0 

Position staff at Pseudo-CLEC and U S WEST facilities to 
observe the input and processing of orders 
Closely guide the execution of the Retail Parity Evaluation 
Test Scripts in both the Pseudo-CLEC and U S WEST 
facilities carefully counting and measuring the planned data 
and documenting the results on the Test Scripts. 
Review recorded Report problems uncovered in the test, track 
problem resolutions and retests for resolution with the 
consensus of the TAG 

5.7.3.2 Test Execution Entrance Criteria 

0 Baselined test plans for each participant 
0 Test Scripts for testing for each participant 
0 Friendlies preparation 
0 Operationally ready and available interfaces and systems 

required for the testing 
0 Executed system and access agreements, including assignment 

of required sign-on accounts and passwords 
0 Appropriate SME staff 
0 Sufficient establishment of the Arizona Performance Measures 

Prepared By Cap Gemitti Telect~mntu~iicatio~~s 
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Is the ability to make a change on a pending order equal for both a 
Pseudo-CLEC Service Representative and for a U S WEST Service 
Representative? 

Is an equal ability provided to both the Pseudo-CLEC Service 
Representative and the U S WEST Service Representative to query 
status of a pending service order? 

For “working left-in” situations, does IMA provide the Pseudo- 
CLEC Service Representative an equivalent amount of status 
information as is provided to the U S WEST Service 
Representative? 

Are the hours of system availability the same for Pseudo-CLEC 
Service Representatives and for U S WEST Service Representatives? 
The determination will factor in the purposes for which the interfaces 
are up and available within U S WEST. 

5.9 Retail Parity Evaluation Assumptions 

0 The Retail Parity Evaluation will not require end-to-end processing to 
billing; orders generated for the Retail Parity Evaluation can be cancelled in 
the Service Order Processing (SOP) systems once the Test Case is complete. 

0 Time measurements will be established only for cases where accurate 
comparisons can be accomplished. 

0 The assumptions related to Friendlies in Section 4.8 for the Functionality 
Test apply to the Retail Parity Evaluation. 

6. Capacity Test 

6.1 Capacity Test Purpose 

The Capacity Test will validate that U S WEST’s OSS Systems and processes 
for pre-order and ordering transactions can predictably handle loads equal to or 
greater than those projected by the various CLEC participants for estimated 
volumes projected one year from the date of the running of the Capacity Test. 
While some limited aspects of U S WEST’s provisioning processes will be 
evaluated, the test will pass no judgement on the capacity of U S WEST’s 
provisioning processes. For the Capacity Test, it is assumed that U S WEST 
will provision CLEC service requests in parity with retail operations. The 
Capacity Test is different from the Functionality Test, since it is constructed of 
a repeatable, controlled, and usually simulated test load. Volumes for this 
testing effort will be established by the Test Administrator with U S WEST and 
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8.5.2 Historical Data Evaluation 

U S WEST will provide performance measurement raw data from a three 
consecutive month period. The Test Administrator will validate the 
process and procedures and monitor U S WEST’s ability to execute 
them. If appropriate, the Test Administrator will conduct interviews of 
U S WEST and/or CLEC personnel. 

8.5.3 Functionality Testing and Capacity Testing 

During Functionality Testing and Capacity Testing, U S WEST will 
provide appropriate performance measurement data and results. The 
Test Administrator will verify such data and incorporate the results into 
the Functionality Testing and Capacity Testing. The Test Administrator 
will acquire and/or develop data, calculate Functionality and Capacity 
test results, and validate results of U S WEST, Pseudo-CLEC and CLEC 
analyses 

8.6 Performance Measurement Evaluation Entrance and Exit Criteria 

The entrance criteria for this test include the U S WEST documented processes 
and procedures for the enumerated performance measurements listed in 
appendices B and C. Exit criteria will include a final report that performance 
measurement collection, analysis and reporting processes as reviewed by CGT 
are fully compliant with the performance measurements contained in the PID. 
Exiting this test will include a review session where all observed activities, data 
and results will be reviewed for validity. The actual exit criteria will be an 
outcome report generated by the Test Administrator detailing observations 
regarding U S WEST’s performance measurements 

8.7 Performance Measurement Evaluation Participants 

The Performance Measurement Evaluation participants are the same participants 
as outlined in Section 4.6 for the Functionality Test with the exception that 
Friendlies will not be involved. The Test Administrator will play an important 
role in this test in that it will perform the evaluation of the performance 
measurement data and calculations provided by U S WEST. 

8.8 Performance Measurement Evaluation Assumptions 

0 The performance measurements to be evaluated are those enumerated in 
Appendices B and C, as modified by the ACC. 
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9.3 Test Administrator 

As part of its role of oversight or audit, the Test Administrator will: 

Provide final input to the Master Test Plan, including 
development and validation of  

Functional Test coverage and scenarios. 

Parity Test coverage and scenarios. 

Capacity Test coverage and scenarios. 

Change Management methods and processes. 

Scalability of U S WEST interfaces. 

Ensure that U S WEST is following established business rules, and 
accurately collecting data and computing performance measurement 
results. 

Monitor test sites and activities, the test planning schedule, test execution 
schedule, overall project schedule and baseline documents. 

Prepare test planning schedule, test execution schedule, and overall 
project schedule. 

Track testing action items. 

Assign accountabilities and track resolution of issues/problems identified. 

Collect test status from U S WEST, Pseudo-CLEC and participating 
CLECs and report status to the ACC. 

Provide day-to-day supervision of the test program, including 
supervision of Friendlies . 
Analyze test results. 

Submit a report of results and its evaluation to the ACC, explicitly 
describing results of each of the five tests (e.g. functionality, capacity, 
etc.) and its evaluation for each, as well as overall results and overall 
evaluation. 

Provide technical advice to all test participants. 

With the TAG, ensure that testing is conducted in such a way as to 
achieve blindness to U S WEST. 
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0 Maintain the level of openness in its contacts with U S WEST specified 
in Exhibit F and submit to the TAG and ACC on a bi-monthly basis a 
report of its incidental contacts with U S WEST. 

9.4 Participating CLECs 

Participating CLECs will have the following responsibilities: 

Provide input to the final Master Test Plan, through the TAG 

0 Provide input to the test specifications. 

0 Provide input to the test execution plans. 

0 Provide for test execution. 

Provide test support and SMEs as necessary to the Test Administrator. 

9.5 Pseudo-CLEC 

The Pseudo-CLEC will have the same responsibilities as the participating 
CLECs above, but will also have responsibility for the following: 

Build an application-to-application OSS interface necessary for the 
testing (based upon baseline documentation provided by U S WEST). 

0 Review and evaluate U S WEST documentation of EDI, IMA and EB- 
TA interfaces. 

0 Document the relative ease or complexity of creating the interface. 

0 Electronically submit pre-order inquiries, service order request, LSRs, 
associated trouble reports, and other transactions through U S WEST 
OSS interfaces. 

0 Receive various U S WEST confirmations, jeopardy notices, completion 
notices and responses back from querying the various OSS functions. 

0 Build the capability to deliver and receive a volume of transactions, 
including pre-order, LSRs, and trouble reports to allow for functionality 
and capacity testing of the U S WEST OSS systems, including manual 
processes when electronic processes fail, or as designed and specified in 
the Master Test Plan. 

Provide test results data to the Test Administrator for evaluation. 
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Phoenix, AZ 85004 

Joan S. burke 
Osborn Maledon, P.A. 
2929 N. Central Ave., 2lSt Floor 
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